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06/20/05 Statement of Ongoing Contracts as of 07/05/05

03District

03-BUT-32-6.2/6.6

03-BUT-70-41.1/48.1

03-COL-5-8.0/9.8

03-COL-20-30.6/

03-COL-20-32.8/33.1

03-ED-50-31.3/0

Fed Aid

HB1

HA22

HM3H

HB1

HM3H

Pgm Code
IN BUTTE COUNTY NEAR CHICO FROM  0.1
KM EAST AVENUE AND NORTH LINDO AVENUE
TO 0.1 KM EAST OF ARBOR DRIVE

IN BUTTE COUNTY NEAR PULGA FROM
NORTH FORK FEATHER RIVER BRIDGE TO
THE PLUMAS COUNTY LINE

IN COLUSA COUNTY NEAR WILLIAMS AT
SALT CREEK BRIDGE AND AT NORTH BRANCH
SAND CREEK BRIDGE

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN COLUSA COUNTY NEAR COLUSA FROM 0.1
KM WEST OF BUTTE VISTA WAY TO 0.2 KM
EAST OF MOON BEND ROAD

IN EL DORADO COUNTY ON ROUTE 50 AT
SLY PARK UNDERCROSSING

Description 

CONSTRUCT LEFT TURN LANE

DIGOUTS AND CHIP SEAL

ROCK SLOPE PROTECTION

CONCRETE SIDEWALK

CONSTRUCT LEFT TURN LANE

RESURFACE ASPHALT CONCRETE

Type Of Work
TULLIS INC

GRAHAM CONTRACTORS INC

GOODWIN CONSTRUCTION INC

OLSEN CONST CO

HUTCHINS PAVING AND
ENGINEERING INC

DON GARCIA EXCAVATING AND
PAVING INC

Contractor

REDDING CA 96049

SAN JOSE CA 95159

JAMESTOWN CA 95327

REDDING CA 96001

REDDING CA 96001

SOUTH LAKE TAHOE  CA 96158

(530)241-5105

(408)293-9516

(209)881-3010

 

(530)246-4272

(530)577-0558

ROGERS, JIM

COBORN, AL

PELFREY, GARY

KRAFT DAN

KRAFT, DAN

TRAN, N. NELSON

Resident
Engineer

(530)895-5245

(530)534-9046

(530)822-4338

(530) 458-3080

(530)458-3080

(916)255-2111

 $402,731

 $471,681

 $141,380

 $63,810

 $1,536,084

 $122,480

Bid + CCOs

 $24,422

 $261,755

 $0

 $0

 $0

 $0

Comp To  date

 $24,422

 $261,755

 $0

 $0

 $0

 $0

This Month
04/19/05

04/27/05

06/07/05

05/11/00

05/03/05

03/09/05

Awarded

04/27/05

05/06/05

06/22/05

05/22/00

05/19/05

03/16/05

Approved

08/12/05

07/11/05

08/17/05

08/17/05

05/26/05

Est Comp

 18%

 53%

 0%

 0%

 0%

 0%

%Time

 6%

 59%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-1C3704

03-3C1504

03-2M1404

03-1M4404

03-0C0514

03-2M2704

Contract 

ACST-P032-(036)

  

  

  

ACST-P020-(135)

  

PH-P032-(036)

  

  

  

PH-P020-(135)

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

SWPPP

WPCP

P O BOX 493416

P O BOX 26770

13160 TULLOCH DAM ROAD

PO BOX 2441

16424 CLEAR CREEK ROAD

P O BOX 7176

3881 BENATAR, STE. C

2060 3RD STREET,
SUITE B

555A WEST ONSTOTT
ROAD

1401 WILL S. GREEN,
SUITE A

10190 SYSTEMS
PARKWAY, SUITE 100

CHICO, CA 95928-7171

OROVILLE, CA 95965

YUBA CITY, CA 95991

COLUSA, CA 95932

SACRAMENTO, CA 95827

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

03District

03-ED-89-/8.5

03-ED-193-.3/.7

03-GLE-5-12.0/28.8

03-GLE-32-4.8/5.9

03-GLE-32-/0

03-GLE-45-/17.2

Fed Aid

HM1A

HB1

HM2C

HA21

HM3

HM1A

Pgm Code
IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN EL DORADO COUNTY NEAR COOL AT
CHERRY ACRES ROAD

IN GLENN COUNTY NEAR WILLOWS FROM 1.8
KM NORTH OF COUNTY ROAD 48
OVERCROSSING TO COUNTY ROAD 33
OVERCROSSING

IN GLENN COUNTY FROM 6.0 KM EAST OF
ORLAND TO 5.0 KM WEST OF HAMILTON
CITY

IN GLENN, NEVADA, PLACER AND BUTTE
COUNTIES AT VARIOUS LOCATIONS

IN GLENN COUNTY AT VARIOUS LOCATIONS

Description 

MICROSURFACING

CONSTRUCT LEFT TURN CHANNELIZATION

REPLACE WIRE MESH FENCE

BRIDGE REPLACEMENT

SEAL BRIDGE DECKS

CHIP SEAL

Type Of Work
VALLEY SLURRY SEAL COMPANY

MARTIN GENERAL ENGINEERING INC

ARROW FENCING

M C M CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

FRANKLIN CONSTRUCTION INC

Contractor

WEST SACRAMENTO  CA 95798

FOLSOM CA 95630

CALPELLA CA 95418

NORTH HIGHLANDS CA 95660

FRENCH CAMP CA 95231

CHICO CA 95927

(916)373-1500

(916)989-8187

(707)485-1128

(916)334-1221

(209)982-0950

(530)343-9600

RIVAS, LUIS

TRAN, N. NELSON

ACEVES, SERGIO

ALLEN, JODY

ENGLISH, ANTHONY

HARGROVE, BEN

Resident
Engineer

(530)621-0985

(916)255-2111

(530)846-0517

(530)934-3520

(530)533-4124

(530)533-4526

 $516,755

 $470,816

 $135,698

 $9,830,993

 $392,897

 $936,019

Bid + CCOs

 $0

 $45,591

 $136,993

 $9,118,887

 $0

 $349,560

Comp To  date

 $0

 $45,591

 $0

 $24,802

 $0

 $349,560

This Month
02/08/05

04/14/05

04/25/05

08/29/02

05/10/05

04/29/05

Awarded

03/01/05

04/29/05

05/04/05

09/12/02

05/23/05

05/10/05

Approved

06/23/05

07/28/05

06/15/05

10/17/05

08/16/05

07/08/05

Est Comp

 0%

 40%

 100%

 76%

 0%

 36%

%Time

 0%

 10%

 100%

 93%

 0%

 37%

% Work 

 

 

COMPLETED

 

 

 

Message

03-2M0304

03-3C6604

03-2M1804

03-402304

03-1M3504

03-2M0404

Contract 

  

ACST-S193-(007)

  

ACST-P032-(034)

  

  

  

PH-S193-(007)

  

P-P032-(034)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 981330

133 CANYON RIM DRIVE

P O BOX 385

P O BOX 620

P O BOX 1355

P O BOX 3100

P.O. BOX 2424

10190 SYSTEMS
PARKWAY, SUITE 100

P.O. BOX 1256

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

2060 3RD STREET,
SUITE B

PLACERVILLE, CA 95667

SACRAMENTO, CA 95827

GRIDLEY, CA 95948

WILLOWS, CA 95988

OROVILLE, CA 95965

OROVILLE, CA 95965

Accepted

06/16/05

Location
Storm Water
Plan
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03District

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-18.8/0

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-80-1.4/2.6

Fed Aid

HM1A

HB1

HA42

HB1

HE14

HE11

Pgm Code
IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

IN NEVADA COUNTY NEAR TRUCKEE AT THE
DONNER PASS TRUCK INSPECTION FACILITY

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN ROSEVILLE FROM
2.4 KM EAST OF SOUTH ROSEVILLE
OVERCROSSING TO 0.6 KM WEST OF
ATLANTIC STREET OVERCROSSING

Description 

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

CONSTRUCT OVERHEAD STRUCTURE

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

WIDEN EXISTING INTERCHANGE

Type Of Work
NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

CLAYBORN CONTRACTING GROUP INC

R AND L BROSAMER INC

WATKIN AND BORTOLUSSI INC

R AND L BROSAMER INC

Contractor

REDDING CA 96001

REDDING CA 960492335

AUBURN  CA 956028908

ALAMO CA 94507

SAN RAFAEL CA 94901

ALAMO CA 94507

(530)246-4388

(530)223-6605

(530)268-9512

(925)837-5600

(415)453-4691

(925)837-5600

DEMARTINI, MARK

CATANIA, DAVE

PETERSON, JOHN

MCKECHNIE, KEVIN

CLARK, MARTIN

Resident
Engineer

(530)271-6173

(530)271-6172

(530)582-4887

 

(530)587-1680

(916)624-2852

 $1,122,931

 $1,735,735

 $149,776

 $2,947,923

 $829,978

 $23,718,220

Bid + CCOs

 $5,400

 $13,273

 $4,279

 $0

 $0

 $16,824,465

Comp To  date

 $0

 $13,273

 $0

 $0

 $0

 $509,730

This Month
12/21/04

05/10/05

04/14/05

06/07/05

05/16/05

11/14/03

Awarded

01/03/05

05/26/05

04/21/05

06/17/05

05/31/05

12/03/03

Approved

10/01/05

11/02/05

10/05/05

12/12/08

11/08/05

Est Comp

 11%

 7%

 22%

 0%

 0%

 73%

%Time

 0%

 1%

 3%

 0%

 0%

 71%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-2M0204

03-3A2604

03-4C8804

03-3C9304

03-291014

03-375604

Contract 

  

ACST-P049-(135)

  

ACIM-080 -(177)

ACST-X057-(044)

ACIM-080 -(230)

  

PH-P049-(135)

  

  

P-X057-(044)

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

10556 COMBIE ROAD

P O BOX 238

77 LARKSPUR STREET

P O BOX 238

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, 95667

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

03District

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-193-4.0/4.3

03-PLA-267-6.7/7.3

03-SAC-5-1.0/26.9

03-SAC-5-16.1/26.8

Fed Aid

HA22

HA22

HB1

HA42

HA21

HB4N

Pgm Code
IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN PLACER COUNTY NEAR NEWCASTLE  FROM
0.2 KM WEST OF FOWLER ROAD TO 0.2 KM
EAST OF FOWLER ROAD

IN PLACER COUNTY NEAR KINGS BEACH
FROM 0.1 KM NORTH OF CARNELIAN BAY
AVENUE TO 4.1 KM NORTH OF ROUTE 28

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

WIDENING AND CHANNELIZATION

INSTALL FILTRATION SYSTEMS

REHABILITATE BRIDGE DECKS

WIDEN RAMPS AND TRAFFIC OPERATION

Type Of Work
TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT
VENTURE

BALDWIN CONTRACTING COMPANY
INC

DUNTON CONSTRUCTION COMPANY
INC

CONTRACTORS CHEMICAL INC

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO CA 958276830

ALAMO CA 94507

MARYSVILLE CA 95901

ANDERSON  CA 96007

HAYWARD CA 94545

WATSONVILLE CA 950775085

(916)386-5900

(925)837-5600

(530)742-5141

(530)365-9652

(510)783-5631

(831)724-1011

SYFTESTAD, BRIAN

ZINK, PHIL

MURPHY, ROD

MCKECHNIE, KEVIN

SCOTT, JEFF

CHOHAN, MOHAN

Resident
Engineer

(530)878-1786

(530)346-7996

(916)624-2783

(530)587-1680

(916)263-4931

(916)263-4922

 $41,240,077

 $34,064,943

 $592,789

 $895,507

 $325,170

 $4,327,230

Bid + CCOs

 $11,625,375

 $11,204,570

 $0

 $0

 $0

 $585,117

Comp To  date

 $285,237

 $66,686

 $0

 $0

 $0

 $70,191

This Month
06/10/04

06/04/04

04/22/05

06/16/05

05/20/05

01/20/05

Awarded

06/24/04

06/17/04

05/03/05

06/28/05

06/02/05

02/02/05

Approved

10/15/07

07/27/06

09/13/05

05/25/06

Est Comp

 32%

 45%

 0%

 0%

 0%

 21%

%Time

 28%

 33%

 0%

 0%

 0%

 13%

% Work 

 

 

 

 

 

 

Message

03-0A6004

03-1A8014

03-1C5804

03-0E8904

03-0E1604

03-0A9104

Contract 

ACIM-080 -(231)

ACIM-080 -(175)

  

  

  

ACIM-005 -(314)

ACIM-080 -(231)

ACIM-080 -(175)

  

  

  

STPL-6200-(016)

ACBH-080 -(231)

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 276830

P O BOX 238

4509 SKYWAY DRIVE

19802 OX YOKE ROAD

3130 DEPOT ROAD

P O BOX 50085

14300 MUSSO ROAD

33 DEPOT STREET

2520 WARREN DRIVE,
SUITE B

10960 WEST RIVER ST.,
STE. 101A

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

AUBURN, CA 95603

COLFAX, CA 95713

ROCKLIN, CA 95677

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

03District

03-SAC-5-21.8/23.8

03-SAC-5-22.5/0

03-SAC-5-23.8/24.2

03-SAC-5-32.8/0

03-SAC-50-12.2/23.1

03-SAC-51-2.6/3

Fed Aid

HA25

HA28

HA21

HB1

HB5
HE11
HA22

HA21

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
ROUTE 5 AND 50 SEPARATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE WEST END VIADUCT BRIDGE

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.5 KM SOUTH OF AIRPORT
BOULEVARD OVERCROSSING TO 0.1 KM
NORTH OF AIRPORT BOULEVARD OVERC

IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 0.7 KM WEST OF
SUNRISE BOULEVARD  OVERCROSSING TO
LATHROBE ROAD UNDERCROSSIN

IN SACRAMENTO COUNTY IN SACRAMENTO AT
AMERICAN RIVER BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL CONCRETE SLOPE PAVING

REHABILITATE EXISTING BRIDGE

WIDEN EXISTING ON RAMP

RECONSTRUCT EXISTING INTERCHANGE

BRIDGE REPAIR

Type Of Work
TERRA CAL CONSTRUCTION INC

MARTIN BROTHERS CONSTRUCTION

CALIFORNIA ENGINEERING
CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WILLIAM P YOUNG CONSTRUCTION
INC

Contractor

SUISUN CITY CA 94585

RANCHO CORDOVA CA 95742

PLEASANTON CA 94566

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CONCORD  CA 94520

(707)438-7300

(916)852-1911

(925)461-1500

(831)724-1011

(831)724-1011

(925)602-6410

SAGER, JANET

SMITH, GLEN

WALKER, CLAY

EISSA, SAMI

KIBUNGUCHY, H

FEUSI, ROBERT

Resident
Engineer

(916)263-4912

(916)263-4919

(916)263-4927

(916)263-4929

(916)263-5324

(916)255-1615

 $1,172,177

 $117,000

 $978,149

 $354,469

 $33,978,975

 $162,620

Bid + CCOs

 $1,126,023

 $0

 $924,825

 $238,795

 $33,710,939

 $0

Comp To  date

 $4,945

 $0

 $0

 $102,820

 $2,889

 $0

This Month
10/18/01

05/23/05

08/19/04

08/03/04

03/13/01

04/20/05

Awarded

11/07/01

06/06/05

09/07/04

08/12/04

03/30/01

05/03/05

Approved

11/18/05

08/05/05

06/02/05

07/14/05

11/04/05

09/12/05

Est Comp

 89%

 0%

 94%

 62%

 0%

 0%

%Time

 96%

 0%

 94%

 69%

 0%

 0%

% Work 

 

 

SUSPENDED

 

PLANT EST
SATIS

 

Message

03-1A1814

03-4C7504

03-4A0404

03-2C9104

03-4416U4

03-4C1204

Contract 

ACIM-3067-(016)

  

ACIM-005 -(319)

ACIM-005 -(320)

ACNH-P050-(103)

  

  

  

  

  

CMLN-6157-(010)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

401 C RAILROAD AVE

3174 LUYUNG DRIVE SUITE 3

20 HAPPY VALLEY ROAD

P O BOX 50085

P O BOX 50085

4055 NELSON AVENUE

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NO FREEWAY
BLVD., 120

3855 N. FREEWAY BLVD.
120

3951 PERFORMANCE
DRIVE, SUITE E

10190 SYSTEMS
PARKWAY, STE. 100

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95827

Accepted

06/03/05

Location
Storm Water
Plan
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03District

03-SAC-80-.4/11.1

03-SAC-80-9.1/17.9

03-SAC-99-20.6/21.3

03-SAC-99-32.1/36.8

03-SAC-160-4.1/0

03-SUT-99-22.6/28.6

Fed Aid

HB4N
HB4N

HB5

HA25

HM1A

HB1

HE13
HA22

Pgm Code
IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO AND PLACER COUNTIES IN
SACRAMENTO, CITRUS HEIGHTS AND
ROSEVILLE AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM SOUTH OF 47TH AVENUE
OVERCROSSING TO 0.2 KM NORTH OF  44TH
AVENUE PEDESTRIAN OVERCR

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM ROUTE 5 AND 99
SEPARATION TO THE SUTTER COUNTY  LINE

IN SACRAMENTO COUNTY ON ROUTE 160 AT
WEST SHERMAN ISLAND CONNECTOR ROAD

IN SUTTER COUNTY NEAR YUBA CITY  FROM
0.1 KM NORTH OF OBANION ROAD TO
LINCOLN ROAD

Description 

RAMP WIDENING

WIDEN EXISTING FREEWAY

REPLACE FREEZE DAMAGED PLANTS

RESURFACE ASPHALT CONCRETE OVERLAY

WIDEN AND RESURFACE

WIDEN EXISTING ROADWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

BALDWIN CONTRACTING COMPANY
INC

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

SAN RAFAEL CA 949014886

SACRAMENTO CA 95851

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

(831)724-1011

(831)724-1011

(415)453-4691

(916)386-6800

(916)852-1911

(530)742-5141

WALKER, CLAY

OKPALA, MESHACK

SAGER, JANET

BEHVAND, MORTEZA

SMITH, GLEN

RIVERA, FERNANDO

Resident
Engineer

(916)263-4927

(916)338-6570

(916)263-4912

(916)799-3376

(916)263-4919

(530)822-4332

 $2,560,388

 $34,383,481

 $636,719

 $1,999,986

 $450,671

 $11,677,521

Bid + CCOs

 $239,750

 $32,940,550

 $592,789

 $1,426

 $0

 $13,081,565

Comp To  date

 $214,500

 $0

 $2,840

 $1,426

 $0

 $0

This Month
03/02/05

05/23/02

05/22/02

05/11/05

06/03/05

02/18/03

Awarded

03/11/05

06/06/02

06/06/02

05/23/05

06/17/05

02/26/03

Approved

01/31/05

05/17/05

04/20/06

09/01/05

10/12/05

Est Comp

 14%

 100%

 0%

 13%

 0%

 0%

%Time

 9%

 100%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

03-2A8304

03-3546U4

03-397404

03-2M0904

03-4C3004

03-1A46U4

Contract 

ACIM-X067-(066)

ACNH-080 -(227)

  

  

ACST-P160-(020)

ACST-P099-(444)

  

I-080 -(227)

  

  

PH-P160-(020)

TP-P099-(444)

  

ACBH-080 -(227)

  

  

  

HP21-5918-(048)

SWPPP

SWPPP

  

WPCP

WPCP

SWPPP

P O BOX 50085

P O BOX 50085

77 LARKSPUR STREET

P O BOX 15144

3174 LUYUNG DRIVE STE 3

4509 SKYWAY DR

3855 N. FREEWAY
BLVD., STE. 120

4608 ROSEVILLE ROAD,
SUITE 108

3855 N FREEWAY BLVD.
120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

555A W. ONSTOTT RD

SACRAMENTO, CA 95834

NORTH HIGHLANDS, CA
95660

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

Accepted

05/27/05

Location
Storm Water
Plan
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03-YOL-16-19.0/28

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-11.3/11.4

03-YOL-80-/.4

03-YUB-70-9.4/13.6

Fed Aid

HM1A

HE11

HA22

HA21

HA22

HB1

Pgm Code
IN YOLO COUNTY NEAR BROOKS FROM  0.2
KM WEST OF WINTUN ROAD TO COUNTY ROAD
21A

IN YOLO COUNTY IN AND NEAR DAVIS AT
MACE BOULEVARD OVERCROSSING

IN YOLO COUNTY IN AND NEAR WEST
SACRAMENTO AT VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTY IN AND
NEAR WEST SACRAMENTO FROM 0.3 KM WEST
OF SACRAMENTO RIVER BRIDGE AND
OVERHEAD TO 0.5 KM EAST 

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YUBA COUNTY IN OLIVEHURST AND
LINDA FROM 0.3 KM NORTH OF OLIVEHURST
AVENUE OVERCROSSING TO YUBA RIVER
BRIDGE

Description 

DIGOUTS AND CHIP SEAL

CONSTRUCT PARK AND RIDE

GRIND AND ASPHALT CONCRETE OVERLAY

BRIDGE REHABILITATION

REHABILITATION EXISTING HIGHWAY

WIDEN SHOULDERS

Type Of Work
WESTERN STATES SURFACING INC

VINTAGE PAVING CO INC

DE SILVA GATES CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

BAUMAN LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO CA 953524770

WINTERS CA 95694

DUBLIN CA 94568

BENICIA CA 94510

RICHMOND CA 94801

WATSONVILLE CA 950775085

(209)525-9065

(530)795-0132

(925)829-9220

(707)746-8028

(510)236-1212

(831)724-1011

GHASSEMI, MOHSSEN

SAGER, JANET

KIBUNGUCHY, H.

FEUSI, ROBERT

DONGO, JOSEPH

GEESEY, DUANE

Resident
Engineer

(916)263-5648

(916)263-4912

(916)373-3328

(916)225-1615

(916)263-5645

(530)682-6700

 $863,664

 $1,189,961

 $7,779,720

 $6,252,339

 $3,053,608

 $987,101

Bid + CCOs

 $69,252

 $1,208,506

 $787,154

 $6,333,943

 $2,630,880

 $204,217

Comp To  date

 $69,252

 $1,547

 $693,130

 $33,778

 $0

 $179,674

This Month
02/23/05

03/28/02

11/01/04

07/09/03

12/05/02

08/17/04

Awarded

03/03/05

04/08/02

11/17/04

07/17/03

12/23/02

08/30/04

Approved

08/11/05

10/21/05

10/31/05

06/20/05

04/21/05

09/29/05

Est Comp

 18%

 90%

 28%

 100%

 81%

 30%

%Time

 8%

 98%

 10%

 97%

 82%

 21%

% Work 

 

 

 

OVER RUN

 

SUSPENDED

Message

03-2M0504

03-368414

03-1A9304

03-395904

03-1A8904

03-4C1304

Contract 

  

ACIM-080 -(337)

ACIM-080 -(344)

ACBH-080 -(229)

ACIM-X113-(027)

ACST-P070-(086)

  

CML-5238-(032)

  

  

  

PH-P070-(086)

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 4770

P O BOX 461

P O BOX 2909

3701 MALLARD DRIVE

115 BROOKSIDE DRIVE

P O BOX 50085

3951 PERFORMANCE DR.,
STE E

3855 NORTH FREEWAY
BLVD, STE 120

3380 INDUSTRIAL
BLVD., #102

10190 SYSTEMS
PARKWAY, STE, 100

3951 PERFORMANCE
DRIVE, SUITE E

555A WEST ONSTOTT
ROAD

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA
95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95838

YUBA CITY, CA 95993

Accepted

06/22/05

Location
Storm Water
Plan
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 $3,721,991 $145,899,265 $247,184,036

03-YUB-5715-/0

Fed Aid

HA12

Pgm Code
IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

REMODEL MAINTENANCE STATIONS

Type Of Work
ALLEN L BENDER INC

Contractor

WEST SACRAMENTO CA 95691
(916)372-2190

BROOK, BILL

Resident
Engineer

(530)822-4332

 $11,613,863

Bid + CCOs

 $1,608,966

Comp To  date

 $763,943

This Month
10/27/04

Awarded

11/08/04

Approved

01/03/07

Est Comp

 17%

%Time

 14%

% Work 

 

Message

03-0A29U4

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

2798 INDUSTRIAL BLVD 5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan



03-1C3704

03-3C1504

03-2M1404

03-1M4404

03-0C0514

03-2M2704

03-2M0304

03-3C6604

03-2M1804

03-402304

03-1M3504

03-2M0404

03-2M0204

03-3A2604

03-4C8804

03-3C9304

03-291014

03-375604

03-0A6004

03-1A8014

03-1C5804

03-0E8904

Contract

03-BUT-32-6.2/6.6

03-BUT-70-41.1/48.1

03-COL-5-8.0/9.8

03-COL-20-30.6/

03-COL-20-32.8/33.1

03-ED-50-31.3/0

03-ED-89-/8.5

03-ED-193-.3/.7

03-GLE-5-12.0/28.8

03-GLE-32-4.8/5.9

03-GLE-32-/0

03-GLE-45-/17.2

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-18.8/0

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-193-4.0/4.3

03-PLA-267-6.7/7.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-0E1604

03-0A9104

03-1A1814

03-4C7504

03-4A0404

03-2C9104

03-4416U4

03-4C1204

03-3546U4

03-2A8304

03-397404

03-2M0904

03-4C3004

03-1A46U4

03-2M0504

03-368414

03-1A9304

03-395904

03-1A8904

03-4C1304

03-0A29U4

Contract

03-SAC-5-1.0/26.9

03-SAC-5-16.1/26.8

03-SAC-5-21.8/23.8

03-SAC-5-22.5/0

03-SAC-5-23.8/24.2

03-SAC-5-32.8/0

03-SAC-50-12.2/23.1

03-SAC-51-2.6/3

03-SAC-80-9.1/17.9

03-SAC-80-.4/11.1

03-SAC-99-20.6/21.3

03-SAC-99-32.1/36.8

03-SAC-160-4.1/0

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-11.3/11.4

03-YOL-80-/.4

03-YUB-70-9.4/13.6

03-YUB-5715-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
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03

District

 $35,497,328

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $247,184,036  $145,899,265

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $123,386,865

 $74,614,796

 $27,921,630

 $21,260,745

 Bid + CCO

 $47,395,459

 $72,985,433

 $22,487,954

 $3,030,418

 Work Comp

District Total:

Work completed this Period:  $35,497,328

-I-

-F-

-S-

-SH-


	03

